TEJUS
CONSULTANTS

Date: 16 – 05 – 2016
No. TC / BBMP / YNK DPR / 019 / 2016 – 17

To
The Executive Engineer
Projects Division
Yelahanka Zone
Bruhat Bangalore Mahanagara Palike
Bangalore

Dear Sir

Sub: **Consultancy Services for preparation of detailed Survey, Designs, Drawings, Estimate, Bid Document, Bill of Quantities for the work of Widening of Shiva Mandira Temple Road from Major Sandeep Unnikrishnan Road to Yelahanka Industrial Area in ward No.03– Submission of 1st and Final Bill reg.**

Ref: **Work Order No. EE / P-YNK / W.O / 05 / 2015 – 16 dated 17 – 12 – 2015.**
Agreement No. EE / P-YNK / AGR / 05 / 2015 – 16 dated 17 – 12 – 2015.

Adverting to the above, we would like to bring to your kind notice that we've completed our Scope of Work in all respects. We are herewith submitting the 1st and Final Bill towards the Consultancy Services rendered by us in triplicate for your kind perusal. Kindly favour us with an early payment and oblige.

Assuring you the best of our Services at all the times

Thanking you

For Tejus Consultants

(Nameeth N)

Enclosure:
1. 1st and Final Bill in triplicate.

72/16-17
ಯೋಜನಾ ವಿಭಾಗ
17/05/16

TEJUS
CONSULTANTS

Date: 16 – 05 – 2016
No. TC / BBMP / YNK DPR / 019 / 2016 – 17

To
The Executive Engineer
Projects Division
Yelahanka Zone
Bruhat Bangalore Mahanagara Palike
Bangalore

Dear Sir

Sub: Consultancy Services for preparation of detailed Survey, Designs, Drawings, Estimate, Bid Document, Bill of Quantities for the work of Widening of Shiva Mandira Temple Road from Major Sandeep Unnikrishnan Road to Yelahanka Industrial Area in ward No.03– Submission of 1st and Final Bill reg.

Ref: Work Order No. EE / P-YNK / W.O / 05 / 2015 – 16 dated 17 – 12 – 2015.
Agreement No. EE / P-YNK / AGR / 05 / 2015 – 16 dated 17 – 12 – 2015.

1st and Final Bill towards Consultancy Services

Sl. No.	Particulars / Items	Amount in Rs.
1.	Total Contract Price – Rs. 99, 000.00 inclusive of all Taxes Amount Claimed – 100% of Contract Price	99, 000.00
	TOTAL	99,000.00

(Rupees Ninety Nine Thousand only)

For Tejus Consultants

(Nameeth N)

Certificate:

1) Certified that the work carried out by the above agency is satisfactorily & they have submitted all the estimate copies, drawings & designs.

2) Amount chargable to providing. DPR services to, Widening of Shiva mandira temple road from Major sandeep Unnikrishnan road to Yelahanka Industrial Area in Ward No. 3

3) Entered in M.B No. 37/12-13 Page No. 3331

N. Chandra
Asst. Executive Engineer
Project Division
Yelahanka Zone
Bangalore